
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:56 PM
Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 032 Date: 26-Mar-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 199

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

Jim Ga 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM AARON KENTIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

1–  Replacing the walkway inner guardrails.
2– Repairing of gantry’s sliding frame and pushing ram base. This piece was broken while lifting and
erection of sliding frame and strand jack’s frame.
3– Installation of rams for sliding frame on top of gantry beams.
4- Coupling ram’s shafts to the crossbeam-sliding frame and connecting the hydraulic hoses and
electrical cables to the rams and hydraulic pumps.
5– Hooking Strand jacks to the crossbeam.
6- Using come-along and jacks to fit and align crossbeam CB2 and OBG 3E for splicing.
7– Pinning and bolting Crossbeam connection plates of CB2 and OBG 3E, minimum required bolting and
pinning before unhooking the strand jacks from CB3 crossbeam.
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8– Erection of welder’s platform for diagonal joint splicing between OBG 2W and OBG 3W.
9– Jacking OBG 1E trough OBG 4E and OBG 1W and OBG 2W simultaneously for CB3 preliminary fit
up and splicing.
10–Jacking pressures on East line and W line OBG are as follow:

                     a -  OBG 1E       b – OBG 2E      c – OBG 3E       d – OBG 4E

NW 5100psi 3700psi 3400-psi 2400psi
NE 4050psi 2750psi 2600psi 3100psi
SW 4200psi 2650psi 1050psi 2100psi
SE 1100psi 3250psi 2450psi 400psi

                               A – OBG 1W      B –OBG 2W
NW 4700 psi 2000 psi
NE 2750 psi 3800 psi
SW 4300psi 2100psi
SE 2450psi 2650psi
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